

EdLearn — Team Task Assignments

Who works on what, based on the full project audit (2026-08-08). 5-member breakdown: responsibilities, tasks, files, dependencies, deliverables, Definition of Done, priority, and effort.

Member 1 — Frontend / UI

Responsibility

Everything the student sees and clicks, and making sure it never lies about its own state.

Tasks

- Rebuild the AI Tutor chat UX once Member 4 finalizes the backend contract (P0) — currently every message just regenerates unrelated notes content instead of answering the question.
- Fix the signup password-copy mismatch ("min 6 characters" shown vs. the real server rule) and add matching client-side validation (P0).
- Remove dead code in **components/Landing/_to_delete/**.
- Full loading / empty / error state pass across news, media, books, dashboard, and hub pages.
- Run a WCAG 2.1 AA accessibility pass.
- Remove unused frontend dependencies (@prisma/client, pg, mongoose) from frontend/package.json.

Files / Directories	frontend/src/app/**, frontend/src/components/**
Dependencies	Needs Member 4's AI contract + Member 2's endpoint before rebuilding the Tutor chat; needs Member 3's server-side password rule to match copy against.
Deliverables	No known-broken UI flows left unlabeled; no dead code; accessibility checklist passed.
Definition of Done	Every page has a defined loading/empty/error state; AI Tutor genuinely answers the typed question or is clearly relabeled; no console errors across a full signup → onboarding → dashboard → workspace → hub → vision-board run-through.
Priority	P0 (Tutor chat, password copy) / P2 (rest)
Estimated Effort	4–6 days

Member 2 — Backend / APIs

Responsibility

Express routes, business logic, request validation, error handling.

Tasks

- Build a real conversational endpoint for the AI Tutor that uses the student's actual typed message (coordinate prompt design with Member 4).
- Enforce signup password strength server-side — length + composition check is currently missing despite being documented as done (P0).
- Remove the verbose console.log of full request bodies in /api/generate.
- Decide and implement the Doubt Forum (new routes + schema, with Member 3) — or formally strike it from scope, since it's currently documented but doesn't exist.
- Resolve the unused Subscription/credits schema: implement billing for real, or remove it.

Files / Directories	backend/src/index.ts, backend/src/routes/**
Dependencies	Needs Member 3 for any new Prisma models; needs Member 4's AI prompt design for the Tutor endpoint.
Deliverables	A real chat endpoint; enforced password policy; no dead/misleading logging.
Definition of Done	Every route documented in the README/context.md either exists and is tested, or is removed from the docs.
Priority	P0
Estimated Effort	4–6 days

Member 3 — Platform Security, Database & Deployment Config

Responsibility

Everything that decides whether this app is safe and bootable outside a developer's laptop.

Tasks

- Fix CORS: replace the current origin: true (which accepts every origin) with the allowedOrigins allowlist the code already computes but never uses (P0).
- Apply express-rate-limit to /auth/signup, /auth/login, /generate, /facts, /assistant/classify — the dependency is installed but currently unused anywhere (P0).
- Create a Kubernetes Secret for DATABASE_URL, JWT_SECRET, SSO_SHARED_SECRET, GROQ_API_KEY, GEMINI_API_KEY, MONGODB_URI, REDIS_URL and wire it into k8s/backend/deployment.yaml — right now none of these are injected and the backend will crash-loop in a real cluster (P0).
- Decide a TTS file storage strategy for multi-replica deployments (currently written to local container disk, which won't survive scaling or restarts).
- Confirm actual Prisma migration history (migrate vs. db push).
- If the Doubt Forum is kept: design its schema safely (ownership-scoped like visionBoard.ts, not the old req.body.userId pattern).

Files / Directories	backend/src/index.ts (CORS/rate-limit sections only), backend/prisma/schema.prisma, k8s/**, docker-compose.yml
Dependencies	P0 items are self-contained and can start immediately; Doubt Forum schema blocks Member 2's routes and Member 1's UI if that feature is kept.
Deliverables	CORS allowlist enforced; rate limits live; backend boots cleanly from a fresh K8s apply.
Definition of Done	A request from a non-allowlisted origin is rejected; rapid signup/login attempts return 429; kubectl apply -f k8s/ produces a running, ready backend pod with no crash loop.
Priority	P0
Estimated Effort	3–5 days

Member 4 — AI / Integrations

Responsibility

Everything that talks to Groq/Gemini or a third-party API.

Tasks

- Design the real conversational contract for the AI Tutor — system prompt must use the actual user message, not regenerate notes — then hand the endpoint spec to Member 2.
- Verify real API keys in staging for Google OAuth, NewsAPI, YouTube Data API, PodcastIndex, and Google Books — none of these are configured in the current .env, so these integrations are unverified end-to-end.
- Replace or honestly relabel the fabricated "LinkedIn" market-demand data (currently a hardcoded array with random jitter, not scraped at all).
- Evaluate the free/unofficial Google Translate TTS dependency's reliability and scope a move to a supported provider.
- Confirm the SSO handoff round-trip with EdMentor / EdCompass / EdQuiz once those teams can test against it (only the minting half lives in this repo).

Files / Directories	backend/src/lib/ai/**, backend/src/lib/scrapper.ts, backend/src/lib/cronScrapper.ts, backend/src/services/*Cron.ts, backend/src/lib/tts.ts, backend/src/lib/sso.ts
Dependencies	Needs Member 2 to expose the new Tutor route; needs real API keys from whoever owns those third-party accounts.
Deliverables	A real Tutor conversation; a verified PASS/FAIL status for every previously-unverifiable integration; honest labeling of any data that remains simulated.
Definition of Done	Sending a message in the AI Tutor produces a reply actually about the question asked; every third-party integration has a written, staging-tested result — not just "the code compiles."
Priority	P0 (Tutor) / P1 (integration verification) / P2–P3 (market data honesty, TTS provider)
Estimated Effort	5–7 days

Member 5 — Testing, DevOps, Final QA & Documentation

Responsibility

Making sure any of the above actually stays fixed, and that the docs stop lying.

Tasks

- Stand up a test runner (Vitest/Jest for backend, Vitest + React Testing Library for frontend) — zero tests currently exist anywhere in the repo.
- Write regression tests for each P0 fix as it lands: auth signup/login, /api/generate with a mocked AI provider, IDOR checks on vision-board/tts/progress routes, CORS allowlist behavior, rate-limit behavior.
- Correct README.md and context.md once each gap is resolved: remove/fix the Doubt Forum, Puppeteer, LinkedIn-scraping, rate-limiting, and password-strength claims that don't currently match the code.
- Own the Docker/K8s smoke test: confirm docker-compose up --build -d and a real kubectl apply -f k8s/ both produce a working stack after Member 3's secret-wiring fix.
- Run the final end-to-end QA pass across the full user journey before any release or demo.

Files / Directories	new backend/src/**/*test.ts, new frontend/src/**/*test.tsx, README.md, context.md, docker-compose.yml, k8s/** (verification only)
Dependencies	Needs each other member's fix to land before writing its regression test; needs Member 3's K8s secret fix before a real cluster smoke test is possible.
Deliverables	A running test suite covering the P0 fixes; accurate top-level documentation; a signed-off E2E QA pass.
Definition of Done	The test suite passes; README/context.md contain no claims that don't match the current code; a fresh clone + documented setup steps produce a fully working local stack with no undocumented manual steps.
Priority	P1 (test foundation), ongoing throughout the whole plan (QA + docs)
Estimated Effort	5–7 days, overlapping with all other members' timelines